

HOLMES & HARVER Inc.

ENGINEERS CONTRACTORS

~~SECURITY INFORMATION~~~~REFINED~~

TO: W. C. Chenoweth

JOS.

884

FROM: V. C. Gunnell

RE:

CHARLIE - SITE CHARLIE - PROCUREMENT

DATE: June 3, 1953

377
378~~CONFIDENTIAL~~

This Station is scheduled for start of construction on July 1, 1953. To meet this date, foundation materials will require Stateside procurement and/or fabrication would need to be on the June Cargo Ship. The structure itself, if off shore, would probably need to be on the July, or at the latest August, cargo ship. Completion of the site is required for January 1, 1954.

To date no American firms have been approached for construction.

Per verbal advice of David L. Harvey, design work has now started. The schedule is presently set up also will be reviewed to determine construction possibility.

~~CONFIDENTIAL~~

V. C. Gunnell

VCG:jk

cc: David L. Harvey
 J. W. Manning
 G. L. George
 Control Section
 Supervisor, Construction

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

~~CONFIDENTIAL~~

DEPARTMENT OF ENGINES	CHARLES H. CHENOWETH
SINGLE REVIEW AUTHORIZED BY	DAVID L. HARVEY
REVIEWER (ADD)	W. C. GUNNELL
NAME	W. C. GUNNELL
DATE	JUN 3 1953

Approved and authorized for issuance of this document. This document is to be used for the purpose intended and is not to be reproduced or distributed outside the organization without prior written permission of the Commandant. Any unauthorized use or distribution will result in disciplinary action.