402365

Route		Signed
	EUL	
	DC	
✓	WBR	✓
	RPC	
	RWB	
	CEA	
✓	WDD	WDD
	LOV	
	WFM	
	NOG	
	EID	
	MLM	
	JJ	
	MHA	

Return to UCRL
149 Bldg. 50

TO: K. STREET

January 2, 1958

R

SUBJECT: Subcontract 108 - Cooper Development Corp.

Attached is a copy of a labor summary through November, 1957.

C. L. BLUE

CLB:st
Attached

cc w/att.: O. P. Webb
W. B. Reynolds/W. D. Douglass
D. C. Sewell

BEST COPY AVAILABLE

W.P. - Tests
EPG - Hardtack
Cooper Dev Cor

COOPER DEVELOPMENT CORP.

JOB 200 – LABOR HOURS

APPENDIX A JOB 200

Month	Shop	Engineering	Total
February	103.00	676.75	[illegible]
March	276.75	1,547.00	1,823.[illegible]
April	2,848.00	1,541.00	4,389.[illegible]
May	5,495.90	1,261.80	6,757.70
June	2,563.30	1,365.30	3,928.[illegible]
July	842.20	1,172.00	2,013.[illegible]
August	462.40	1,099.00	1,49[illegible]
September	240.60	[illegible]	[illegible]
October	140.60	19[illegible]	[illegible]
[illegible]	[illegible]	[illegible]	[illegible]