W. Reynolds

402393

COOPER DEVELOPMENT CORPORATION

2626 SOUTH PECK ROAD, MONROVIA, CALIFORNIA · HILLCREST 6-3138

Route		Signed
	EOL	
	DC	
✓	WBR	✓
	RWB	
	GWM	
	WDD	
	LOV	
	WBH	
	NOG	
	RLH	
	EID	
	MHA	
	MLM	
	JJ	
	GG	

Return to UCRL 149 Bldg. 50

[illegible] May 1968

BEST COPY AVAILABLE

University of California
Radiation Laboratory
P. O. Box [illegible]
Livermore, California

Attention: Mr. [illegible], Assistant Business Manager

Subject: [illegible]

Reference: [illegible] Telecon on 13 May 1968

Dear Mr. [illegible]

In our telephone conversation of May 13th it was requested that we advise your activity of the additional cost funds that would be required to maintain eight of our field crew at EPG for an additional 30 days. Inasmuch as our previous cost summaries had been presented on the basis of our field crew remaining at the present site through 30 May only, it was agreed that the additional field time would extend through 30 June.

On this basis we confirm our subsequent telephone advice to you that additional cost funds of $23,273.36 and a requested 6% fee of [illegible] for a total sum of $24,669.76 would be required for [illegible] of field crew time.

[illegible] respectfully request that fee be granted on this additional [illegible]. Although the various appendices to sub contract [illegible] specifically indicate the time schedule of the programs because of the classified category, our initial negotiations and all of our previous cost summaries have emphasized that our estimates were based on an [illegible] field crew time of two months. We therefore [illegible] the field is in essence a change [illegible] contract as, having no concrete guide, we were unable [illegible] lyze field crew costs except on a definite time basis.

Very truly yours,

[illegible]

G. E. HARVEY
Director of Administration

OEH/ad

W.P. Tests
EPG - Haratack
Cooper