405359

PRIORITY FEB 15 '73 8326
PT-02792
PTTUZYUW RUWJSLC0443 0462050-UUUU--RUHHABA.
ZNR UUUUU
P R 1422502 FEB 73
FM USAEC/FRANK CLUFF/ENIWETOK MI
TO USAEC/ROGER RAY/LAS VEGAS NV
[illegible]HHAKUSAEC/J DEAL/DOS/GERMANTOWN MD
[illegible]AAA/USAEC/DMA CAPT GAY/GERMANTOWN MD
[illegible]AR/UNIV OF CALIF/WALTER NERVIK/LIVERMORE CA
RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI
BT
UNCLAS
PHASE IV STATUS REPORT NO 22
SURVEY STATUS AND ACTIVITIES REPORT.
FEB 8 & 9, 1973.

FEB. 8 - COMPLETED SAMPLING OF 46 SOIL PITS ON YVONNE, NO PERSONNEL CONTAMINATION PROBLEMS.

STARTED DECONTAMINATION OF EQUIPMENT AND BROUGHT ONE PICKUP AND CONSIDERABLE GEAR BACK TO FRED.

FEB 9 - COMPLETED FILLING OF 40 SOIL PITS. 6 LEFT UNFILLED DUE TO BREAKDOWN OF BACKHOE. ALL ANTI-C'S AND WASTE MATERIAL BURIED IN SOIL PIT AND DECONNING ON YVONNE COMPLETE. ALL MARKED LOCATION

PAGE 2 RUWJSLC 0918 UNCLAS

SUBJECT FILE

EQUIPMENT RETURNED TO FRED.

SAMPLE COUNTING DISCONTINUED DUE TO FILLING OF SOIL PITS. NO FURTHER SAMPLES TO BE COLLECTED. ALL SAMPLES SCREENED WITH FIDLER INSTRUMENT TO PREVENT ANY UNEXPECTED HIGH LEVEL CONTAMINATION FROM ENTRY INTO LABORATORIES AT HOME.

PACKING OF EQUIPMENT AND INVENTORY COMMENCING. STORAGE OF SOME AEC EQUIPMENT TO BE IN BLDG 77 ON FRED.
BT
#0443

NNNN

BEST COPY AVAILABLE

FEB 15 1973

☑ Action ☐ Info ☐ File

| A | I | ROUTING |
|---|---|---|
| ✓ | | DIRECTOR |
| | ✓ | ADM. ENGR. |
| | | PROJ. ENGR. |
| | | SECRETARY |

SEND COPY TO:
NV
H&N
J.A.
Other

REPOSITORY DOE/PASO
COLLECTION DOE/NV
BOX No. 1234
FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72 - 4/76