405360

0123 FEB15'73

PRIORITY
PT-00061
PTTUZYUW RUWJSLC0408 0452330-UUUU--RUHHABA.
ZNR UUUUU
P R 142240Z FEB 73
FM USAEC/FRANK CLUFF/ENIWETOK MI
TO RHMNEAA/M E GATES/LAS VEGAS NEV
INFO RHEGAAA/USAEC/D A CAPT GAY/GERMANTOWN MD
RHEGAAA/USAEC/J DEAL/DOS/GERMANTOWN MD
RHMNEAR/UNIV OF CALIF/WLATER NERVIK/LIVERMORE CA
RUHHABA/USAEC/PASO/W B HILLS/HONOLULU HI
BT
UNCLAS
PHASE 4 STATUS REPORT AND ROLL UP REPORT
FEB 10-14, 1973.
COMPLETING PACKING OF EQUIPMENT TO BE RETURNED TO CONUS. INVENTORY OF EQUIPMENT LEFT ON ENT. COMPLETE AS OF DATE OF THIS MESSAGE.
SURVEY ROLL-UP STATUS - MISSION ON ENT COMPLETED. ONE PALLET OF SAMPLES TO GO ON CAPITOL FLT. WED-FEB 14. 2 PALLETS OF EQUIP TO GO TO HONO FOR TRANSSHIP LLL & LAS VEGAS ON NEWLY SHCEDULED 141 FLT ALSO FEB 14. IF POSSIBLE REMAINING PALLET OF CONUS BOUND EQUIP

PAGE2 RUWJSLC 0017 UNCLAS
TO GO ON CAPITOL FLT FEB 21 TO HONO FOR TRANSSHIP TO CONUS LOCATIONS.
TWO PERSONNEL, LYNCH & PHILLIPS, DEPARTED ENT 2-13 ON C-141 FLT.
ALL REMAINING SURVEY PERSONNEL DEPARTING ENT ON FEB 14 CAPITOL FLT.
BT
#0408

NNNN#

CC				
DP				
SG				
CS				
CA 8.5				
40				

FEB 15 1973

☑ Action ☐ Info ☐ File

A	I	ROUTING
✓		DIRECTOR WBH 2/15
	✓	ADM. ENGR.
		PROJ. ENGR.
		SECRETARY
		Merchand 2/15

SEND COPY TO:
NV
H&N
J.A.
Other

2/15

SUBJECT FILE

BEST COPY AVAILABLE

REPOSITORY DOE/PASO
COLLECTION DOE/NV
BOX No. 1234
FOLDER ENEWETAK RADIOLOGICAL SURVEY 6/72-4/76