405971

Reproduced from the holdings of the National Archives
Pacific Southwest Region

R

INSPECTOR'S WEEKLY NARRATIVE REPORT	HOLMES & NARVER, INC. Engineers - Constructors	SITE: WOTHO WEEK ENDING: 8-13-58

FROM: C DEVLIEGER | TO: JS COE | SHEET 1 OF 4

WO NO: 19907 | FACILITY: REFER TENT
100% | BLDG NO: 6 | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF DEEP FREEZE AND 1-30 CU FT. REEFER

WO NO: 19907 | FACILITY: SHOWERS
100% | BLDG NO: 10 | START DATE: 8-13-58 | COMPLETION DATE: 8-13 58
NARRATIVE: REMOVAL OF LAVATORIES

WO NO: 19907 | FACILITY: MESSHALL & KITCHEN
100% | BLDG NO: 5 | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF WATER HEATER, RANGES ICE CUBE MACHINE, ELECT WATER COOLER WORK TABLES, MESS TABLES & CHAIRS

WO NO: 19907 | FACILITY: CAMP OFFICE & STORES
100% | BLDG NO: 1 | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
REMOVAL OF 1 REEFER 7.5 AND MISC. SUBSITANCE STORES & CAMP EQUIPTMENT.

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.

BEST COPY AVAILABLE

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT	HOLMES & NARVER, INC. Engineers - Constructors	SITE: WOTHO WEEK ENDING: 8-13-58

FROM: C DEVLIEGER | TO: J.S. COE | SHEET 2 OF 4

WO NO: ID 19907 | FACILITY: PUMP HOUSE
100% | BLDG NO: 11 | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF PUMPS

WO NO: 19907 | FACILITY: POWER & DISTILLATION
100% | BLDG NO: 8 | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF PUMPS COMPRESSOR DISTILLATION UNIT AND GENERATORS

WO NO: 19907 | FACILITY: FRESH WATER GROUND STOR. TANK
100% | BLDG NO: 14 | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58
NARRATIVE: DISCONNECTION & REMOVAL OF FW TANK.

WO NO: 19907 | FACILITY: 30' WATER TOWER
100% | BLDG NO: 12 | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58
REMOVAL OF TWO TANKS FROM TOWER.

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT	HOLMES & NARVER, INC. Engineers - Constructors	SITE: WOTHO WEEK ENDING: 8-13-58

FROM: C DEVLIEGER | TO: JS CCE | SHEET 3 OF 4

WO NO: 19907 | FACILITY: LIVING QTRS TENT
100% | BLDG NO: 2 | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58

NARRATIVE: REMOVAL OF BEDS CHAIRS HOT LOCKER AND TENT FLY.

WO NO: 19907 | FACILITY: DAY ROOM TENT
100% | BLDG NO: 3 | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58

NARRATIVE: REMOVAL OF GAME TABLES AND CHAIRS TENT FLY.

WO NO: 19907 | FACILITY: LIVING QTS TENT.
% | BLDG NO: | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58

NARRATIVE: REMOVAL OF OF BED, CHAIRS HOT LOCKERS AND TENT FLY.

WO NO: 19907 | FACILITY: MICR. BARGRAPH STA 3446.02
100% | BLDG NO: 7 | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58

REMOVAL OF AIR FORCE EQUIPT. BEDS. HOT LOCKERS AND CHAIRS

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.

Reproduced from the holdings of the National Archives
Pacific Southwest Region

INSPECTOR'S WEEKLY NARRATIVE REPORT	HOLMES & NARVER, INC. Engineers - Constructors	SITE: YUCCA WEEK ENDING: 8-13-58

FROM: C DEVLIEGER | TO: J S COE | SHEET 4 OF 4

WO NO: 11907 | FACILITY: NAVY CUBES DIESEL FUEL TANKS
100% | BLDG NO: | START DATE: 8-13-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF DIESEL OIL TANKS

WO NO: 11907 | FACILITY: GASOLENE SUPPLY
% | BLDG NO: | START DATE: 8-12-58 | COMPLETION DATE: 8-13-58
NARRATIVE: REMOVAL OF GAS DRUMS

WO NO: | FACILITY:
% | BLDG NO: | START DATE: | COMPLETION DATE:
NARRATIVE:

WO NO: | FACILITY:
% | BLDG NO: | START DATE: | COMPLETION DATE:

1 F-60a NOTE: Narrative is to be concise and explicit but in more detail than Progress Report Remarks.