405975

Reproduced from the holdings of the National Archives
Pacific Southwest Region

CONSTRUCTION PROGRESS LOG	HOLMES & NARVER, INC. Engineers - Constructors	SHEET OF

BUILDING, STRUCTURE, OR STATION: RAD-SAFE STATION	NUMBER	W/O NO: 19600
		JOB FOLDER:
		SITE: WOTHO

DATE	%	DESCRIPTION
3-29-58	98	Construction forces completed the following work on 20 March 1958: Screening installed on five tents. One reefer installed complete but at location other than shown on plan. Fly not installed on one 4-man tent. Reefer man says fly not necessary on this storage tent (?). Work remaining: install fly on one tent. Awaiting final inspection.
		CHECK ACC'N'S

SEE MADSON Foreman

1 F-39

405975

Reproduced from the holdings of the National Archives
Pacific Southwest Region

CONSTRUCTION PROGRESS LOG	HOLMES & NARVER, INC. Engineers - Constructors	SHEET OF

BUILDING, STRUCTURE, OR STATION: RAD-SAFE STATION	NUMBER	W/O NO: 19600
		JOB FOLDER:
		SITE: WOTHO

DATE	%	DESCRIPTION
3-29-58	98	Construction forces completed the following work on 20 March 1958: Screening installed on five tents. One reefer installed complete but at location other than shown on plan. Fly not installed on one 4-man tent. Reefer man says fly not necessary on this storage tent (?). Work remaining: install fly on one tent. Awaiting final inspection.
		CHECK ACC'N'S

SEE MADSON Foreman

1 F-39

Reproduced from the holdings of the National Archives
Pacific Southwest Region

CONSTRUCTION PROGRESS LOG	HOLMES & NARVER, INC. Engineers - Constructors	SHEET OF

BUILDING, STRUCTURE, OR STATION: STATION 3440.02	NUMBER	W/O NO: 43440-A
		JOB FOLDER:
		SITE: WOTHO

DATE	%	DESCRIPTION
3-29-58	98	Three hot boxes prefabbed but per User request, only one box installed. Electrical work completed. C/M forces departed Wotho on 20 March 1958. Possible work remaining, install two hot boxes now at Wotho unassembled. Awaiting final inspection. NEED AEC INS

STAN MOOSAI WAS FOREMAN

Reproduced from the holdings of the National Archives

CONSTRUCTION PROGRESS LOG	HOLMES & NARVER, INC. Pacific Southwest Region Engineers - Constructors	SHEET OF

BUILDING, STRUCTURE, OR STATION: REHAB OF RAD-SAFE STATION	NUMBER	W/O NO: 19600
		JOB FOLDER:
		SITE: WOTHO

STAN MADISON

DATE	%	DESCRIPTION
3-29-58	98	Construction forces completed the following work on 20 March
		1958: Screening installed on five tents. One reefer installed
		complete but at location other than shown on plan. Fly not
		installed on one 4-man tent. Reefer man says fly not
		necessary on this storage tent (?). Work remaining: install
		fly on one tent. Awaiting final inspection.
		CHECK AEC NO'S
4/6/58	94	Same as last week.
4/14/58	99	INSPECTION TRIP
		ALL CHECKED OUT. STILL NO FLY
		BUT NOT REQ'D. - USER SAYS.
4/19/58	99	A.C.N (IF FLY CAN BE EXCEPTED)

Reproduced from the holdings of the National Archives

CONSTRUCTION PROGRESS LOG	HOLMES & NARVER, INC. Pacific Southwest Region Engineers - Constructors	SHEET OF

BUILDING, STRUCTURE, OR STATION: STATION 3440.02	NUMBER	W/O NO: 43440-A
		JOB FOLDER:
		SITE: WOTHO

FOREMAN STAN MADSEN

DATE	%	DESCRIPTION
3-29-58	98	Three hot boxes prefabbed but per User request, only one box installed. Electrical work completed. C/M forces departed Wotho on 20 March 1958. Possible work remaining, install two hot boxes now at Wotho unassembled. Awaiting final inspection.
		NEED AEC N°
4/5/58	98	SAME AS LAST WEEK
4/14/58	99	FINAL INSPECTION TRIP. ONLY 1 HOT BOX INSTALLED. (OTHER 2 NOT REQ'D) ELECT. WORK O.K.
4/19/58	99	A.C.N ~~(IF HOT BOXES EXCEPTED)~~