Reproduced from the holdings of the National Archives

HOLMES & NARVER

TO: Chief Purchasing Agent

FROM: Chief of Operations

1341

11 September 1953

It is essential that provision be made for shipment on the September boat of the lead door which is required on the first floor of the above station. It is not possible to follow the usual procedure of blocking out concrete for this door and [illegible] it later. The frame must be poured with the wall concrete [illegible] requiring the immediate shipment requested above.

Chief of Operations

cc: Mgr. Constr.-Oper.
Ch. Project [illegible]
Ch. of Operations
Central Files

BEST COPY AVAILABLE

25M 5 52 M&S