SECURITY INFORMATION
Reproduced from the holdings of the National Archives

HOLMES & NARVER

RESTRICTED

TO: RESIDENT ENGINEER

FROM: C. L. EAST

SUBJECT: CURRENT COST ESTIMATE - CHARLIE CAMP

DATE: June 22, 1953

Our latest review of Current Cost Estimates for the Charlie Camp, as reflected on RF 1049-1, shows that we do not have estimates on the following:

1. Personnel Pier
2. Channel Clearance (C-61)
3. LCT Landing Ramp (C-62)
4. Auto Repair and Welding Shop (C-1)
5. Electric, Reefer, and Plumbing Shop (C-2)
6. Carpenter Shop (C-3)
7. Movie (C-19)
8. Dispatcher Tent (C-4)
9. Latrines (C-50)
10. Warehouses (C-55 and C-56)
11. Timekeeper Shed (C-59)

In view of the fact that present planning indicates that the Charlie Camp will be increased to accommodate a total of 400 men in accordance with our Preliminary Estimate for this expansion dated June [illegible], 1953, it is very important that we have assembled, as quickly as possible, all of the Current Cost Estimates on the original 200 man camp as shown on the above-referenced drawing.

Will you please advise the status of these Current Estimates; also, if any of the facilities have been deleted from Jobsite's original planning, will you also indicate those items deleted.

CLE:mck

cc: Project Manager W/F
Contract Administrator
Chief of Operations
Chief Project Engineer
Controller W/
Chief Estimator
Central Files (2)
Jobsite Files (2)

DEPARTMENT OF ENERGY DECLASSIFICATION REVIEW
SINGLE REVIEW AUTHORIZED BY
REVIEWER (ADD)
NAME
DATE
DETERMINATION

SECURITY INFORMATION
RESTRICTED