SECURITY INFORMATION
Reproduced from the holdings of the National Archives

HOLMES & NARVER, INC.

RESTRICTED

TO: RESIDENT ENGINEER

JOB: 881

FROM: [illegible] L. EAST

FILE: STATUS OF CURRENT COST ESTIMATES - TARE CAMP

DATE: June 22, 1953

In reviewing the status of Current Cost Estimates for the Tare Camp, we find that no estimate has been submitted, other than the Preliminary Estimate of November 24, 1952, covering Contract Feature A-14, Communications and Radio Building. In this connection, we wish to advise that this building was assumed as necessary at the time of preparation of the Preliminary Estimate. However, to date we have no information as to the contemplated design of this structure, and it is possible that Jobsite thinking may consider the construction of this building as unnecessary.

Will you please advise the status of this Contract Item for inclusion in our report to the Field Manager.

[illegible]

Clm:mck

cc: Project Manager O/S
Contract Administrator
Chief of Operations
Chief Project Engineer
Controller S/[illegible]
Chief Estimator
Central Files (2)
Jobsite Files (2)

DEPARTMENT OF ENERGY DECLASSIFICATION REVIEW
SINGLE REVIEW AUTHORIZED BY
[illegible] 7-23-94
REVIEWER (ADV)
NAME [illegible]
DATE [illegible]

SECURITY INFORMATION
RESTRICTED