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NATIONAL NUCLEAR SECURITY ADMINISTRATION

July 30, 2003

The Honorable John T. Conway

Chairman

Defense Nuclear Facilities Safety Board

625 Indiana Avenue, N.W.

Suite 700

Washington, D.C. 20004

Dear Mr. Chairman:

Enclosed is the quarterly report for Recommendation 98-2 for the period April 1 through June 30, 2003.

During this reporting period, the Department made progress toward completion of 98-2 commitments, and provided the Board a copy of the Pantex site-wide transportation safety analysis report in partial fulfillment of Commitment 4.3.3, “Develop site-wide Technical Safety Requirements controls for on-site transportation of nuclear explosives.”   Twenty out of twenty-seven commitments have been delivered, and seven remain outstanding.

We plan to brief you in August 2003 on the recovery schedule for accelerated implementation of SS-21 for W88 bay operations, and the path forward for accelerated implementation of SS-21 tooling for W78 nuclear explosive operations.

If you have any questions, please contact me at 202-586-4879, or have your staff contact Debbie Volk at 505-845-5106.

Sincerely,

David E. Beck

Assistant Deputy Administrator

for Military Application and

Stockpile Operations

Defense Programs
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