Safety System Oversight (SSO) Final Assessment Schedule
	Site/Office
	Date
	Lead Assessor
	Status

	EM Operations
	
	
	

	Carlsbad
	8/25/05
	Tedrow (Pantex)
	Complete

	Office of River Protection
	11/15/05
	Mikolanis (SRS)
	On Schedule

	Richland
	9/12/05
	Elias (Idaho)
	Complete

	Savannah River Site
	11/1/05
	Bryson (ORP)
	Complete, draft report under review

	Science Operations
	
	
	

	Oak Ridge Ops Office
	TBD
	Hoag (Y-12)
	Implementation still in progress

	Nuclear Energy Operations
	
	
	

	Idaho Operations Office
	9/26/05
	Garcia (RL)
	Complete, Factual accuracy review of draft report is in progress 

	NNSA Operations
	
	
	

	Livermore Site Office
	December 5-9
	Mellington (Nevada)
	On Schedule

	Los Alamos Site Office
	October, 2005
	LASO/Sandia
	Complete 

	Nevada Site Office
	December 13-14
	LLNL
	On Schedule

	Pantex Site Office
	July, 2005
	Waltzer (Pantex)
	Complete

	Sandia Site Office
	October, 2005
	LASO/Sandia
	Complete 

	NNSA SRS Office
	12/14/05
	Hoag (Y-12)
	On Schedule

	Y-12 Site Office
	August, 2005
	Hall (SRS-NNSA)
	Complete, Factual accuracy review of draft report is in progress 


