Ref: J - 16083



4 February 1953

400956

TENTATIVE EXPERIMENTAL OUTLINE OPERATION CASTLE

William E. Ogle

This outline is intended only to furnish a first basis for planning by those groups who require an over-all estimate of the job to be done in order to make judgments of their own jobs. Thus, this is a "first draft" of the experimental plan. Rather large changes are to be expected in this plan as further investigations of the problems are made. The Livermore and DOD portions of this program are based on what is, at this stage of the game, little mor than rumor.

Operation Castle is presently conceived to consist of six detonations, as follows:

Shot	Model	Site	Tentative Dates	Remarks	Section of the sectio
1		Elugelab *	15 Feb 54	Ground	ALLE DEN PARTIES DEN PARTIES DE LE CONTRE ES C
2		Eninman	22 Feb 54	Ground	100
3		Bikini Atoll	1 Mar 54	Barge or Ground	
4		Bikini Atoll	11 Mar 54	Barge	
5		Bikini Atoll	21 Mar 54	Barge	
6		Eberiru	28 Mar 54	Ground	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
	actively sa	ill some doubt thate for work on Casto establish this	tle. A survey	is presently	3533

There is still some doubt that Elugelab will be radioactively safe for work on Castle. A survey is presently being made to establish this point. If Elugelab is not usable, it will be necessary to move on down the reef DEPARTMENT OF ENERG toward Rigili.

64800

1ST REVIEWER-DATE 6-17 AUTHORITY: CACC CAD 2ND REVIEW

n. E. Bradburg

ermonar distrat

 $\mathcal{L}$ 

СЛ

 $\circ$ 

\_\_\_

 $\sigma$ 

CE

i



# Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 2

The experimental program is to be initially planned by three agencies, the Los Alamos Scientific Laboratory, the University of California Radiation Laboratory (Livermore), and the Department of Defense. The work laid out by those three agencies is to be carried out by three Task Units of Task Group 7.1: TU-1 (LASL work), TU-12 (Livermore), and TU-13 (DOD). Because of the experimental cross talk between organizations. it will occasionally occur that Livermore people are found listed in TU-1, and vice versa.

## TASK UNIT 13 (DOD)

Few details are in hand on the DOD program. It is understood, however, that these programs will fall in the following general categories.

# PROGRAM 1 - BLAST MEASUREMENTS

Essentially a repeat of the Ivy measurements, but with the addition of precursor photography. Would stress measurements over water and in inhomogeneous air.

# PROGRAM 2 - NUCLEAR RADIATION STUDIES

Would cover the same ground &s Programs 4 and 5 on Ivy, with the addition of studies on neutron and gamma-ray shielding. Would presumably stress fall-out studies.

### PROGRAM 3 - STRUCTURES AND CRATERS

Would measure crater sizes and shapes, and study reaction of existing structures to blast wave.

## PROGRAM 4 - BIOMEDICAL STUDIES

Mainly neutron dosimetry with mice.

#### PROGRAM 6 - SERVICE EQUIPMENT AND TECHNIQUES


IBDA work, effects of blast and thermal radiation on manned aircraft, electromagnetic effects, and tests of decontamination methods.

#### PROGRAM 7 - LONG RANGE DETECTION

Essentially a repeat of Ivy measurements.

#### PROGRAM 8 - THERMAL RADIATION

A study of the obscuration effects of dust, etc., on surface shots.





Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 3

#### PROGRAM 9 - SUPPORTING MEASUREMENTS

Technical photography, timing signals, and meteorological documentation.

From the above program it is clear that there is some overlap between the measurements proposed by the DOD and those proposed by L.SL (see below). Further discussion should reduce this overlap.

# TASK UNIT 1 (LASL)

The work of TU-1 (LASL, Lee Asmodt) may be briefly outlined as follows.

PROGRAM 11 - RADIOCHEMISTRY - R. Spence

Project 11.1 - Analysis for Fission and Fusion Energy Yields (G. Cowan). Will require chemistry laboratory and counting room on Parry.

Project 11.2 - <u>Sample Collection</u> (H. Plank). All shots. Planes to be based on Eniwetok Island for entire operation. Will probably require sample collectors on the ground also.

PROGRAM 12 - RE.CTION HISTORY - B. Watt

Project 12.1 - Reaction History (Sterling Colgate).

" Diem 1/ my

Bogon, ami will require vacuum pipes from bomb to station. May also require second recording station on reef close to ocean side. Shield close to necessary. Will also require recording station close to Aomoen or Romurikku. May require collimator at that station.

Project 12.2 - Telemetered Time Interval (project leader telemetering, by named by Watt). Experiment consists of detecting and telemetering, by means not yet decided upon, the time interval between reactions.

Will require recording space on Parry and Enyu (probably in control building there). May require buoy or raft as detector station on barge shots.

PROGRAM 13 - PHOTOGRAPHY - G. Felt


Project 13.1 - Ball of Fire Photography (R. Grier).

Will use present installations on Parry and Engebi.

Requires construction of two towers, one on Bikini and one on Enyu Islands.

May in addition use Felt's station on Bogallua.

5005898



3536



Tentative Expt'l Outline, Opn Castle, 2/4/53 - p. 4

Project 13.2 - Cloud Photography (H. Grier). All shots. At least two airplanes (C-54 or B-36) required. Will use photo stations of 3.1 in addition.

Project 13.3 - Monochromatic Photography - GR Slits, etc. Will use same stations as 3.1, above. This project is a collection of the small, multifarious photographic experiments required to increase our knowledge of the phonomena taking place and, therefore, to develop the ability to take the proper has of pictures. It is expected that the details of this project will not be set for many months yet, but this will cause no trouble since the same stations are used as for 3.1, above.

Project 13.4 - High-speed Photography (G. Felt). Both Bowens and high-speed frame cameras will be used Experiment will probably requ new photo stations on Cochiti or San Ildefonso, and on Aomoen or Romurikin.

Project 13.5 - Time Interval Measurement with Bowens (G. Felt) .-Bowens to be used on photo tower on Enyu to

measure time interval.

1

1.

DOE

PROGRAM 14 - EXTEPNAL NEUTRON MEASUREMENTS - C. Cowan

An attempt will be made to improve the Ivy techniques to allow a good measurement of the total neutron flux external to the bomb, and to allow a measurement of the spectrum of those neutrons.

Project 14.1 - Threshold Detectors (W. Biggers). This project will probably require much more massive stations than those used at Ivy.

Project 14.2 - Nuclear Emulsion Plates (D. Phillips). Some three stations to be used.

PROGRAM 15 - ALPHA MEASUREMENT - N. H. Smith

This program concerns itself mainly with means of measuring alpha which allow for remote recording.

Project 15.1 - Teller Alpha (project leader to be designated by If done, this experiment could use N. Smith: . 1105 the various photo towers as receiving stations. However, the decision to do the experiment must await results of Upshot.

Project 15.2 - Alpha by Electromagnetic Siznels (project leader Will. to be designated by N. Smith). require recording station on Parry, and close to timing station on Enyu. 3534 Again, decision to do experiment must await results of Upshot.

5005899



# Tentative Expt\*1 Outline, Opn Castle, 2/4/53 - p. 5

	nated by N. Smith). This project will require					
	a buoy or raft ~ 500 yds from the bomb, and some four conductors from there to the timing cable.					
	PROGRAM 16 - GAMMAS AND RESIDUAL CONTAMINATION (Agency not yet chosen) - B. Watt?					
*	Project 16.1 - Gamma Intensity at Late Times.  This measurement is intended to give the total number of neutrons captured in air (by observation of capture gammas) and the total number of fissions (by observation of fission fragment gammas). Approximately three stations required, possibly on Bogon and Teiteiripucchi.					
•	Project 16.2 - Film Badge Total Dose. It is not yet clear that this is a desirable measurement, and it is included only for the sake of completeness.					
	PROGRAM 18 - THERMAL RADIATION (Program Director not yet designated)					
*	Project 18.1 - Time Interval between heactions (H. Stewart).  As on Ivy, the time interval will be measured by observation of the Teller light, using photomultipliers as detectors.					
	Project 18.2 - Power vs Time (H. Stewart).  The various photo towers can be used as receiving stations for this project.					
	Project 18.3 - Spectroscopy (H. Stewart). The extent of this project will not be decided for some time. Will require platform on each photo tower and station on Engebi.					
	Project 18.4 - Air Transmission and Resolution (H. Stewart).  An attempt will be made to properly specify the transmission conditions necessary for effective photography. These parameters will then be measured at the time of the shot in order to insure good ball-of-fire, etc., pictures.					
	TASK UNIT 12 (LIVERMORE - Arthur J. Hudgins)					
	The programs listed under this task unit are quite tentative (as is this whole paper). They were outlined during discussions with A. Hudgins. It is expected that a much fuller outline will be available in a few weeks.					
	PROGRAM 21 - RADIOCHEMISTRY (Unknown)					
	Analysis for fission and fusion energy yields.  Will use samples collected by Project 11.2 on					
	Analysis for fission and fusion energy yields.  Will use samples collected by Project 11.2 on  Those shots. No field facilities required.					
	30					



# Tentative Expt!1 Outline, Opn Castle, 2/4/53 - p. 6

# PROGRAM 22 - REACTION HISTORY (Unknown)

Measurements similar to those of 12.1,

Will try to study details of compression and
burn on above two devices. Will require recording stations on Bigiren
or Airukiraru and on Aomon or Bijiiri. Vacuum pipe systems are necessary, probably in both places.

#### PROGRAM 25 - PHOTOGRAPHY

Project 25.1 - Ball of Fire Photography (H. Grier). Same as 13.1 Can use towers on Enys, Bikini, and Parry, but may require use or coral head at Eniwetok.

Project 23.4 - High-speed Photography (Unknown). Similar purposes to 13.4, Will probably require recording stations on Enirikku and Bokomaarappu.

In conclusion, it must again be emphasized that this whole program is very tentative, and can be expected to change seriously in the coming months.

Original Signed by WILLIAM E. OCLE

William E. Ogle


WEO:djw

1 1

1

#### DISTRIBUTION:

Cpy 1 of 12/A - A. C. Graves
Cpy 2 of 12/A - W. E. Bradbury
Cpy 3 of 12/A - J. C. Mark
Cpy 4 of 12/A - P. W. Clarkson
Cpy 5 of 12/A - H. York
Cpy 6 of 12/A - A. Kelly
Cpy 7 of 12/A - R. Campbell
Cpy 8 of 12/A - D. Curry
Cpy 9 of 12/A - P. Hooper
Cpy 10 of 12/A - W. E. Ogle
Cpy 11 of 12/A - JDO Seq
Cpy 12 of 12/A - LASL MR



3539