



IV. Wind Tunnel Tests

Complete.

V. Tests

Two flight test rounds, using the two new heads, are being scheduled to be launched at NAMTC, Ft. Mugu, during the latter part of October to prove the new design.

VI. Prototype Firings

Disposition of the remaining rounds has not yet been decided.