

JAN 25 '73 1531

PRIORITY

PT-01459

PTTUZYUW RUWJSLC0731 0250800-UUUU--RUHHABA.

ZNR UUUUU

P R 240135Z JAN 73

FM USAEC/ROGER RAY/ENI LETOK MI

TO RHHNEAA/USAEC/M E GATES/LAS VEGAS NEV

INFO RHEGAAA/DMA CAPT GAY/GERMANTOWN MD

RHEGAAA/USAEC/T MCCRAW 005/GERMANTOWN MD

RHEGAAA/USAEC/E HELD DIR REGULATORY/GERMANTOWN MD

RHHNEAA/UNIV OF CALIF/LLL WALTER NERVIK/LIVERMORE CA

RUHHABA/USAEC/PASO W STRENNAN/HONOLULU HI

BT

UNCLAS

PHASE III SURVEY STATUS REPORT NO. 10

ACTIVITIES OF JAN 19-22 1973

BIOTA GROUP RETRIEVED TRAPLINES AND OBTAINED PLANT SAMPLES ON JANET, COMPLETING JANET SAMPLING GRID ON JAN 19. A SECOND CREW ON JAN 19 COMPLETED A SAMPLING TRANSECT OF GLENN, TAKING PLANT SAMPLES AND ACCOMPANYING SOIL ACROSS THE LAGOON - SEAWARD ISLAND DIMENSION. ADDITIONAL TRAPLINES RETRIEVED FROM JANET ON JAN 20 AND A COLLECTION SERIES COMPLETED ON DAVID SAME DATE. SAMPLE PREPARATION CONTINUED THROUGHOUT THE PERIOD.

PAGE 2 RUWJSLC 0136 UNCLAS

TRAPLINES SET ON DAVID AND COLLECTION SERIES ON IRENE JAN 22.

SOIL GROUP COMPLETED PROGRAM ON OLIVE JAN 19 AND PROFILES ON ELMER SAME DAY. THIS COMPLETES ELMER PROGRAM. SURFACE SAMPLING COMPLETED ON FRED JAN 19, PROFILES JAN 20. THIS COMPLETES FRED. NANCY AND PERCY COMPLETED JAN 20 AND VEHICLES PRE-POSITIONED ON JANET DURING PRELIMINARY RECONNAISSANCE. ENTIRE SOIL SAMPLE EFFORT (16 WORKERS) CONCENTRATED ON JANET JAN 22 AND MADE GOOD PROGRESS IN SURFACE SAMPLING. GRID SURVEY PERSONNEL ASSISTED.

MEDICAL EMERGENCY EVENING OF JAN 22 DELAYED PREPARATION AND DISPATCH OF THIS REPORT. SITE CONTRACTOR EMPLOYEE SUSTAINED HEART ATTACK REQUIRING EMERGENCY EVACUATION. MANY SURVEY PARTY MEMBERS AND OTHER ISLAND RESIDENTS INVOLVED UNTIL EARLY MORNING WITH ASSISTANCE TO DOCTOR, COMMUNICATING NEED FOR AIR EVAC AND FABRICATION AND EMPLACEMENT OF AN EMERGENCY RUNWAY LIGHTING SYSTEM. PATIENT SAFELY EVACUATED EARLY JAN 23 WITH ALL VITAL SIGNS STABLE, THANKS TO AVAILABILITY ON SCENE OF A

PAGE 2 RUWJSLC 0136 UNCLAS

MEDICAL DOCTOR. ELAPSED TIME FROM DOCTOR'S REQUEST FOR EVACUATION UNTIL ARRIVAL OF EVACUATION AIRCRAFT APPROXIMATELY NINE HOURS.

END PHASE III RPT NO. 10

BT

04/ R

CPR				
CC	DO	IG	XP	IN
DP	AC	DE	DC	DA
SG	IG	JA	HC	OI
CSH	CBP	DOL		DOC
BASE/TENANT UNITS				
CPR		INFO		
F. J.				
21		37		

2

BEST COPY AVAILABLE

JAN 26 1973

☒ Action ☐ Info ☐ File

A	I	ROUTING
/		DIRECTOR <i>W. H. Hall</i>
	✓	ADM. ENGR. <i>W. H. Hall</i>
		PROJ. ENGR.
		SECRETARY
SEND COPY TO:		
NV	✓	<i>W. H. Hall</i> <i>g</i>
H&N		
J.A.		
Other		

SUBJECT FILE

REPOSITORY DOE/PASO
COLLECTION DOE/NV
BOX No. 1234
FOLDER ENEWETAK RADIOLOGICAL
SURVEY 6/72-4/76