

21 July 1969

**SUBJECT:** Documentation of Bikini Cleanup Project

**THRU:** Mr. Joseph Merrill  
Atomic Energy Commission Deputy  
Joint Task Group 8.8

**TO:** Mr. Charles Dunlap  
Holmes and Narver  
Project Manager Bikini

BEST COPY AVAILABLE

1. As Commander Joint Task Group 8.8. I am responsible for complete documentation of the Bikini Cleanup Project. I have been furnished detailed instructions for completing a work list data sheet that when completed must fill any historical or legal documentation requirement. A copy of the instruction sheet is enclosed.
2. It is requested that Holmes and Narver, as part of this project, determine the necessary information and complete the work list data sheets with accompanying modified plot plans.
3. It is necessary that we have close coordination in preparing these lists. Specifically, Holmes and Narver should obtain all information for columns; two (2) Locations; three (3) Status at start of project; six (6) Final Action. Based on personal reconnaissance, study of available plot plans, and consultation with the AEC Representative and yourself. I will furnish to you the information required for columns; one (1) Item; four (4) Planned Action; five (5) Remarks.
4. All man-made structures (e.g. bunkers) that will remain in place at the completion of the project will have their overall dimensions included in column 3.
5. On all plot plans a title block will be printed that includes appropriate title related to this project, date and signature of the person responsible for preparing the plot plan.

REPOSITORY DOE/PASO  
COLLECTION DOE/NV  
BOX No. 1227; "EROA # 2"  
BIKINI SURVEY (BIO-MED)  
FOLDER July, 1969

21 July 1969

**SUBJECT: Documentation of Bikini Cleanup Project**

6. As work list data sheets are completed for each island they will be forwarded to the commander JTF 8. Twenty-five copies, including plot plans will be furnished.

1 Incl  
as

PATRICK J. DONOHUE  
COL, CE  
Commander

CF:  
CJTF 8  
CJTG 8.5  
ABC Deputy JTG 8.8

