

July 3, 1969

Robert E. Miller, Manager
Nevada Operations Office

BEST COPY AVAILABLE

BIKINI CLEANUP PROGRAM

This morning I received a copy of the Bikini Cleanup Status Report as of June 30, 1969, prepared by Admiral L. M. Mustin, Director, DASA. Two copies are enclosed.

I suspect the total fund estimate of \$1,300,000 indicated in paragraph 2 is conservative. Also, I suspect the date of October 15, 1969, for completion of the cleanup work and withdrawal of the Task Group is probably on the conservative side. However, the withdrawal date will depend to a great extent on the availability of DOD transportation.

ORIGINAL SIGNED BY
WILLIAM A. BONNET

William A. Bonnet
Manager

HO-995

Enclosure:

Second Status Rpt., Cleanup
of Bikini dtd 7/1/69 (in duplic.)

REPOSITORY

DOE/PASO

COLLECTION

DOE/NV

BOX No.

1227; "ERDA # 2"

BIKINI SURVEY (BIO-MST)

FOLDER

July, 1969

OFFICE ▶	Mgr.					
SURNAME ▶	Bonnet <i>WAB</i>					
DATE ▶	7/3/69 <i>7/3</i>					