

ZNR UUUUU

R 232225Z JUN 69

FM CJTG 8.5 HONO HAW

TO RUUSGBA/CJTF 8 SANDIA BASE ALQ NMEX

INFO RHWNEAA/USAEC NVGO LAS VEGAS NEV

ZEN/CJTG 8.8 BIKINI ATOLL

ZEN/HOLMES AND NARVER HONO HAW

AEC

BT

UNCLAS/ SUBJECT: BIKINI ROLLUP

REF YOUR MSG JTF8/DASA 06-9-7256, SAME SUBJECT.

CURRENT ESTIMATE FOR COMPLETION OF CLEANUP IS SEPTEMBER 1 WITH ROLLUP  
ESTIMATED SEPT 1 - SEPT 15. H&N'S ACTIONS REQUIRED TO ROLL UP THE  
OPERATION WILL CONSIST ALMOST ENTIRELY OF PREPARING EQUIPMENT FOR  
SHIPMENT VIA MILITARY SEA LIFT TO JA AND TO HONO.

H&N AND MY OFFICE PRESENTLY BELIEVE THAT ALL, OR PRACTICALLY ALL,  
ITEMS SUCH AS TENT FRAMES, TENTS, SHEDS, CONSTRUCTION TYPE MATERIALS,  
SUBSISTENCE, POL, HAND TOOLS, ETC., SHOULD REMAIN ON THE ATOLL  
SINCE THE COST OF PREPARING FOR SHIPMENT AND SHIPMENT WOULD NOT BE  
WARRANTED. THIS MATTER WILL HAVE TO BE DECIDED BY DOD AND AEC  
ABOUT 45 DAYS FROM NOW. H&N PLANS TO REDUCE WORK FORCE BY

BEST COPY AVAILABLE

SUBJECT FILE

REPOSITORY

DOE/PASC

COLLECTION

DOE/NV

BOX No.

1227, # "ERDA"  
BIKINI SURVEY-LR10

FOLDER

JUNE - 1969

PAGE 2 RUHDKA0013 UNCLAS

APPROXIMATELY TEN MEN IN AUGUST WITH BALANCE DEPARTING BIKINI ATOLL  
SEPT 1 - SEPT 15 CONTINGENT UPON LOADING OF EQUIPMENT. WE  
ANTICIPATE ALL H&N PERSONNEL WILL RETURN TO HONOLULU VIA MAC.

END HQ-927

BT