

406020

REVISED SCHEDULE  
FOR CONSTRUCTION AND/OR REHABILITATION  
OF WEATHER AND RAD-SAFE STATIONS

DECEMBER 23, 1957

IST 618 and 664:

|          |             |             |                       |
|----------|-------------|-------------|-----------------------|
| Ponape   | 25 October  | 9 November  | Construction Complete |
| Truk     | 9 November  | 26 November | " "                   |
| Wotho    | 30 November | 16 December | " "                   |
| Rongelap | 26 December | 18 January  |                       |

LSD ALAMO & COMSTOCK:

|                |             |             |                       |
|----------------|-------------|-------------|-----------------------|
| Utirik         | 14 October  | 6 November  | Construction Complete |
| Ujelang        | 10 November | 27 November | " "                   |
| Kapingamarangi | 30 November | 10 December | " "                   |
| Kusaie         | 10 December | 23 December | " "                   |
| Tarawa         | 27 January  | 16 February |                       |
| Nauru          | 8 March     | 7 April     |                       |

Dates include travel time from place of departure  
to arrival at destination for another assignment.

It is intended the LSD COMSTOCK will leave Tarawa  
with survey party and negotiating team, arriving  
Nauru on the 16th February for reconnaissance.

REPOSITORY NATIONAL ARCHIVES  
PACIFIC SOUTHWEST REGION

COLLECTION RG-326 ATOMIC ENERGY COMMISSION

BOX No. 52670 (#28) A16164 326-658730

FOLDER NAURU ISLAND 10 No. 1953

REVISED TENTATIVE SCHEDULE  
FOR ACTIVATION OF WEATHER AND RAD-SAFE STATIONS  
DECEMBER 23, 1957

IST 664 or 618:

|          |          |    |          |
|----------|----------|----|----------|
| Rongelap | 9 March  | to | 14 March |
| Utirik   | 14 March | to | 17 March |
| Wotho    | 17 March | to | 20 March |

LSM 444:

|         |          |    |          |
|---------|----------|----|----------|
| Ujelang | 19 March | to | 22 March |
|---------|----------|----|----------|

LSD MONTECELLO:

|                |          |    |          |
|----------------|----------|----|----------|
| Kusaie         | 14 March | to | 18 March |
| Kapingamarangi | 18 March | to | 21 March |
| Tarawa         | 21 March | to | 30 March |

LSD COMSTOCK:

|       |         |         |
|-------|---------|---------|
| Nauru | 8 March | 7 April |
|-------|---------|---------|

Activation of Nauru will be concurrent with construction. Personnel may be flown in by C-54 from Eniwetok.

Dates include travel time from place of departure to arrival at destination for other assignment.

REPOSITORY NATIONAL ARCHIVES  
PACIFIC SOUTHWEST REGION  
COLLECTION RG 326 ATOMIC ENERGY COMMISSION  
BOX No. 52670 (#28) A16164 326-65B730  
FOLDER NAURU ISLAND 1D No. 1953