

OFFICIAL USE ONLY

R

**BEST COPY AVAILABLE**

Mr. P. W. Spain  
Deputy Director, Test Division  
Santa Fe Operations Office  
P. O. Box 5400  
Albuquerque, New Mexico

January 9, 1956

REPOSITORY NATIONAL ARCHIVES  
PACIFIC SOUTHWEST REGION  
COLLECTION RG 326 ATOMIC ENERGY COMMISSION  
BOX No. 52670 (#28) A16164 326-658730  
FOLDER NAURU ISLAND 10 No. 1953

Subject: Contract No. AT-(29-2)-20  
Off-Atoll Support

Dear Sir:

Replying to your letter ETP:EW-1397 of December 14, 1955, on the subject of Off-Atoll Support, and supplementing our letter No. 412 of December 23, 1955, there are submitted original cost estimates covering all known work requirements of the nature of Job I construction, which estimates are summarized as follows:

<u>Estimate Number</u>	<u>Location</u>	<u>Construction Time</u>	<u>Net Cost</u>	<u>Gross Cost</u>
53501-0	Wotho	21 days	\$ 68,220	\$ 124,095
53502-0	Rongerik	7 days	24,210	45,415
53503-0	Kusaie	5 days	11,830	13,145
53504-0	Ujelang	9 days	30,665	48,260
53505-0	Utirik	11 days	34,420	52,760
	<b>TOTAL</b>	<b>53 days</b>	<b>\$ 169,345</b>	<b>\$ 283,675</b>

It is desired to point out the temporary camp facilities to provide messing, housing, storage, and utilities have been estimated and are considered necessary to support personnel at three sites, namely Ujelang, Utirik, and Wotho; and it is considered that the existing weather station camp facilities at Rongerik and Kusaie are sufficient to accommodate operation personnel located at these sites in connection with the scientific program. The estimates submitted herewith comprise only Job I, construction, and specifically do not include support services for scientific personnel; operation expense, Job II, involving camp operation; or maintenance expense, Job III, which costs are carried in our accounts on an overall basis for the whole operation at Pacific Proving Ground.

Our suggested method for accounting for these indirect costs of operations proposes that food costs be assessed at the rate of \$1.50 per day per man for a standard Jobsite menu. Costs above this amount, as well as the cost of water and fuel, would be absorbed as a part of the overall operating expense of the operation.

DECLASSIFIED PER DOE  
LETTER DATED JULY, 15, 1994  
FROM ANTON SENISSALLI TO  
DIANE S. NIXON

OFFICIAL USE ONLY

Mr. F. W. Spain

Pacific Southwest Region

January 9, 1956

Subject: Off-Atoll Support

DECLASSIFIED PER DOE

Page 2

LETTER DATED JULY, 15, 1994

FROM ANTON SENISGALLI TO

DIANE S. NIXON

Further planning and/or construction will be held in abeyance pending your approval and authorization of the work outlined in the enclosed estimates of cost. However, it is desired to point out that formal authorization of construction should be given as quickly as possible if this work is to be performed in accordance with the presently established schedules.

Very truly yours,

HOLMES & HARVER, INC.

C. L. CORAY  
Project Manager

CLE:CLE:rds

AEC (2)

cc: F. W. Hohner  
AEC Mgr., EBO

bcc: Resident Manager (3)  
Assistant Contract Administrator - 942  
Operations H/O  
Chief Project Engineer H/O  
Assistant Controller - 942  
Chief Estimator  
Central Files (2)