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Ty I visited Cooper Development Corporation on March 27, 1958. Cooper continues to
My | be exerting an all-out effort to meet technical specifications and furnish harde-
7] ware on schedule.

Apparently all materials have been ordered or can be obtained
[ ~within the remaining time.v The Cooper shops and their suppliers are on,sched.ule.” .

B. F. Goodrich will be able to load RIV rounds in time. A successful static firing
occurred on March 21, 1958 at B. F. Goodrich. Apparently all RIV motors will have
Return to Uc;‘bo be moved by air to EPG.

To expedite and insure delivery, Cooper vehicles w:i.ll
149 Bldg. 50deliver RIV motors to Travis. ‘ : _ o , :

:Eight rounds have been test fired. to d.ate.', Subject to the ava.ilability of ﬁmd.s
. .and time, four more rounds are planned; namely, two at White Sands, one on April 3
~and one on possibly April 10, and two or. the week of April 8 at Point Magu”




