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Date

1 February 73

10 May 73

1 June 73 *

15 June 73 *

. 1 August 73 *
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15 Augus% 73** -

30 August 73** -

30 August 73** -

‘ J’
●

a 4/f,j~j ~ 74,

TENTATIVE SCHEDULE OR
PREPARATION OF ENVIRONMENT= STATEMENTS

FOR CLEANUP AND REHABILITATION OF
ENIWETOK

@

.

DNA Contractor Starts Work .

Circulate proposed DEIS to DOD, DOI and AEC
for review

.,

Joint Conference DNA/DOD/DOI/AEC to Revi-ew and
Comment on Draft and Resolve Differences

File DEIS with Council on Environmental Quality.
Make DEIS available to Public. Solicit Views

of Other Federal, State and Local Agencies.

Brief Eniwetok Council, Hold Public Hearings in

Ujelang and/or Majuro on Cleanup and Rehabilz-
.

tation Plan.
.

Receive Comments on DEIS from CEQ, Public and-
Other Agencies. Review Validity, Work Up Resolution
and Method of Handling.

I

Conference D~lFa/DOD/DOI/AEC tO p.e~o~v= C°F”T’ents .

and Method of Handling. ,.

Brief Eniwetok Council on Comments and Methods
of Resolution. i“

Circulate Draft of Final EIS,to ‘DOD,
DOI, AEC

and TTPI for review. I

15 September 73**-File Final EIS with CEQ and Make Available tO

15 October 73** -

public. ‘,

Decision on Execution of Cleanup and
Rehabilitation Plan.
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i NOTES : * Decision to publish will involve due con-

I

sideration for the status of the AEC .Radio-’ “
logical data review.
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** Dates are dependent on AEC Radiological
Survey Report.
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